

WEEKLY REPORT 02**February 8 – February 15****Group number:** 10**Project title:** Learning Holiday Light Project**Client &/Advisor:** Dr. Thomas Daniels**Team Members/Role:**

Jacob Grace

Joseph Nunez

Thien Nguyen

Steven Williams

Valery Smith

Chad Griggs

Weekly Summary

This week the group met on the 12th to discuss the project plan and the Gantt chart. We discussed our use-case diagram and began drafting a top-level diagram. The old project plan was compared to the template and the team designated sections for each member to work on. Each member is to make sure their section is done and a meeting will be scheduled for next week to finish the homework and project plan.

Pending Issues

The old raspberry pi was kept in an electrostatic bag since the last group finished, however the pi smelled like it had a burnt component. The raspberry pi was powered and it's status light was blinking green, however we did not communicate with it. This should be tested as soon as possible.

Plans for Upcoming Week

- Project plan needs to be completed by Thursday the 21st
 - The raspberry pi should be tested
 - Begin investigation into what parts need to be ordered and begin order sheet
 - Discuss "Reflection: Design Thinking Pre-Workshop" assignment
-

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Jacob Grace	Met with team and worked on project plan	2.5	6
Joseph Nunez	Researched ways to utilize image recognition to allow us to automatically detect lights and locations.	1.5	3.5
Thien Nguyen	Added Bio Page to Team Site.	1.5	4.5
Steven Williams	Worked on project plan, met to go over plan	2.5	5.5
Valery Smith	Worked on project Plan, met to go over project plan, typed up Gantt chart	2.5	6
Chad Griggs	Met with team to discuss project plan	1.5	5.5